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• RPC3N Measurements
• S1 & N1 square hole scinmtillator counter re-orientation
• HBD LeCroy module replacement, diagnostic work
• UPS Power tests
• TEC EN1 troubleshooting

Next Maintenance Access Day – June 10 (Last 
Maintenance Access Day before end of run?

Anyone wishing to access the Tunnel either north or south 
of the IR should inform the RC at least 2 days ahead of 
time to coordinate with C-A-D. If you require technician 
assistance inform me as well.

Yesterday’s Maintenance Access Day – Feedback
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RPC3N Measurements compared to Model:
Item Model Measured

Pedestal Floor to Ceiling 192 inches 189.875

Top of MuID 5 steel to 
tunnel ceiling 50.38 52.44

Top of MuID 5 steel to 
pedestal floor 242.38 242.32 (calc’d)

Top of MuID 5 steel to 
top of crystal palace n/a 160

Height of crystal palace n/a 96

East trench floor to ceiling 270 269.75

West trench floor to ceiling 270 269.75

Beam height 50.03 49 (very rough
measurement)
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Shutdown ’09 Major tasks (expect 5 month shutdown):

• EOR party June 26/2009 shutdown Begins June 28

• End run, remove wall, MuID collars down, EC to AH  (3 weeks)

• RPC Factory Operations (in progress and continuing beyond Shutdown ’09)

• RPC Station 3 North (entire shutdown)

• Install Station 1 South scaffolding (1 week)

• Install Station 2/3 scaffolding (2 weeks)

• Install stations 1, 2 and 3 south MuTrigger FEE’s  (12 weeks)

• MuTr decapacitations: station 3 south  (3 weeks)

• PC1 East repair (4 weeks)

• Mechanical/Electrical Plumbing installation of (4) new DCM racks

• Add Ar Dewar and expand gas pad to add storage (12 weeks) 

• Prep for future upgrades/existing equipment maintenance & Repair (as necessary)

Shutdown ’09
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Shutdown Prep Now to June 28

Task Complete By

RPC Installation design parts & Tools May 29

MuTrigger FEE Cable Management plan June 15

RPC3 N Cable and Piping relocation Plan June 15

RPC Electronics Rack Prep June 20

RPC Installation parts and Tools Fabrication June 28

MuTrigger FEE Parts and Tools ordering June 28

RPC Factory Tools complete and commissioned June 28
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End of Run, Start of Shutdown
Task Completion Date

• End of Run Party 6/26

• End of Run 9 6/28

• Flammable Gas Purge 6/30

• Open Wall and Disassemble 7/2

• MuID Collar Removal 7/8

• Move MMS South 7/10

• Test RMC Higher comm speed on EC before disconnecting 7/15

• Disconnect EC and move to AH 7/17

• Move MuID Collars to AH 7/20

• Install IR floor plates, rolling cart & manlift in IR 7/22

• Reconnect EC for shutdown mode 7/24

• Remove East/West vertical & Upper Bias MMS lampshades  7/24
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RPC Factory Operations

• Gap and Module assembly and testing in-progress
(continues through shutdown)

• Gap and Module Storage with humidity control   Nearly complete
(need to get permanent elec., 2nd humidity
controller & covers for last 3 storage racks)

• Tilting transport Table Nearly complete

• Burn in test stand (Bike rack section) In Progress

• Burn-in test stand gas system and controls 5/29
(ready for 1st half octant)

• Assembly of half-octants for station 3 north    6/1-9/1
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RPC Factory
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RPC Factory Burn In Test Station
For Octant and Half Octant Burn-in Tests

Assembly in Progress



RPC3 North Design Priority

1. Base Translating Support      - Design done, drawings at CS
2. Interconnecting blocks - Design done, drawings at CS
3. MuID steel drilled hole pattern
4. Upper support brackets (4) 

with E/W & U/D adjustment
5. Central translating clamp                        

East and West X-Y translating 
clamps & tie-rods

6. Base Locking/Installation Fixture            
7. Lifting Fixture Drawings 
8. Survey Fixture
9. Installation drawing for 7 unistrut            
10. guide rails & 2 vertical guide rails          
11. Vertical Base Stackup Illustration
12. Adjustable cradle
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Half Octant West #1

A (TBD) cradle will be 
positioned in the west 
trench where the HO 
can be parked and the 
pick point shifted from 
horizontal to vertical
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After HO1 west is installed, the clamp shown is used to keep the HO 
stable in the vertical configuration. Clamp is idealized actual clamp will have 
adjustments to align the pitch angle.

Note: These views look thru 
MuID Steel which has been 
made transparent for this 
representation

Clamp
Unistrut low profile rail

Half Octant West #1, cont’d
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Half Octant West #8

Taped Holes on 
MuID Steel at inner 
brackets
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RPC3 North 
Installation Schedule

Task Completion Date

Installation Concept Finalized Apr. 24
Half-Octant Brackets, Connecting Blocks, under 

detector translating support design Apr. 30
Installation Fixturing and Tooling Design May 15
Redesign crystal palace/IR Gas Barrier May 29
End of Run 9 June 28
Fixturing/Tooling, Brackets/Block/support Fabrication June 30
Move Shielding/Remove Crystal Palace June 29-July31
Move cable trays and piping in gap 5 June 29-July 31
Simulated (practice) installation with new fixturing/

tooling July 13-July 31
Install, level & survey support structure Aug. 3 - Aug 14 
Half Octant Testing and Assembly Complete      Aug. 17- Sep. 18
(1st half Octant ready by Aug.17, 16th by Sep.18)

Mechanical Install Align & survey RPC3 N Aug 17 – Sep. 30
Install 3 elect. Racks, all cables & gas system Oct. 1 – Oct. 30
Commissioning Nov. 1 – Nov. 30
Install new crystal palace/IR Gas Barrier & Shielding Nov. 1 – Nov. 30 
Start Run 10 Dec. 1
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MuTrigger FEE South

Task Completion Date

• Install Station 1 South Scaffold (carpenters)     7/31

• Install Station 1 cable management 8/14

• Install station 2/3 scaffolding (Techs) 8/14

• Install station 1 FEE’s & Electronics 8/28

• Install station 2 & 3 cable mngment   8/28

• Station 1 plumbing 9/11

• Install station 2/3 FEE’s & electronics 9/25

• Station 2/3 plumbing 10/9 
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MMS scaffolding

Designed for MuTr 
installation. Approved in 
2000 for use. Stress 
analysis done for worst 
case. Current design has 
minor modifications.

Concept approved at 
C-A Design Review

Met with Donna Dowling to discuss 
Bargaining Unit negotiations
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MuTr Decapacitations

Task Completion Date

Station 2/3 Decaps 8/14-8/28

Testing/verification 9/4
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PC1 East Repair
Task Completion Date

• Design Repair support fixture Done

• Review and approval Done

• Fabrication 7/1 (order placed)

• Prep for Summer Sunday 8/7

• Restore order after summer Sunday 8/12

• Install support fixture 8/14

• Remove cables and plumbing 8/28

• Roll out DC/PC1 9/4

• Replace failed PC1 9/11

• Roll DC/PC1 in 9/18

• Restore cables and plumbing 9/25

• Test/commissioning 10/2



22
05/28/2009

PC1 East Repair Fixturing Design
Repairs to be 

performed during 
’09 Shutdown

New Column Supports
Under railway extensions

New Railway extensions
will allow DC to be pulled out 
~ 3 feet more

Access to PC1 is adequate
to remove and replace module

Quote Rec’d from 
CS
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Gas Pad Expansion, New Argon Dewar

Task Completion Date

• Proposal Done

• Review and Approval 5/1

• Design 6/1

• Site Preparation 7/1

• Install Empties racks 8/1

• Install Ar Dewar 9/1

• Test and Commission 10/1

(Rough guess actual schedule TBD) 
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16’ 20’

20’

20’
New storage pad for 
empty gas cylinders, 
20’x 20’, 9” min thick. 
reinforced concrete

New Argon Dewar Pad, 16’ x 
20’, 12” minimum thickness, 
reinforced concrete.

New Argon Dewar

Met with Dave Phillips to 
walk thru the plan
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New DCM Rack Plumbing

(Not Scheduled Yet)

4 new DCM racks need cooling 
water plumbing
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Other Work

Upgrades Support:
New Beampipe sections (non-Be)
(Sent Drawings to Mike Mapes)

New Beampipe supports 
FOCAL prototype design support  
VTX fabrication tooling design   
VTX installation design   
FVTX design/eng’g support 

Summer Sunday Pre/Post setup/tear down
TBD Existing Detector Maint & Repairs
Maintenance & Overhead Tasks
Rack Room Reorganization

C-A-D AC, Water System, Electrical system work which may 
impact shutdown schedule:Tasks, schedules, priorities TBD
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End Of Run Party

- What to eat

- What to Drink

- What to Wear 

- What to Do

- What to give
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• Roof leaks in utility bathroom at northwest corner 
behind tech offices and over door between rack room 
and assembly hall.

• Heat wrap tape for trailer bathroom toilet drains to prevent
freeze/clogging in winter.

• Improved Rack Room AC performance (This item has been addressed time 
and again but unsatisfactorily. Currently the AC fails periodically and is 
repaired only to fail again. On-condition maintenance is not adequate…an 
engineered solution is needed.)

• Icy conditions at mixing house north stairs

2009 Building Maintenance Issues
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Safety, Security, etc.

Training Update:

Training update has been sent. Mostly in good shape. Check 
your records to see if there is any training you need renewed for 
the shutdown and try to get it done in the next 4 weeks.
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Shutdown 2009 starts one month from today!

The countdown is on.

The calendar is filling up

Any requests for technical support need to be planned.

Take a number


